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Dec 10 - Feb 11 Building Permit 

Mar 4 - Mar 25 IFC set

Bid Period

Site Plan Approval

Jan 21 - Mar 4

Jul 23 - Jan 21 Working Drawings

Mar 17 - Jul 23 Design Process

Apr 11 - Oct 11 Construction-18 Months

Bid Set (100%)

Jan 21

Construction Start 

Date

Apr 22

CD-Review Package (25%)

Sep 3

CD-Review Package (50%)

Oct 15

DD Brief for Review- 100% DD

Jul 23

Site Plan Approval

Dec 10SPA Submission #1

Jun 18

Submit for Building Permit

Dec 10

Obtain Full Building Permit

Feb 11

Kickoff Meeting with Parkwood Mennonite

Mar 17

Design Mtg #2

Mar 31

Design Mtg #3

Apr 14

Design Mtg #4

Apr 28

Design Mtg #5

May 12

Design Mtg #6

May 26

Design Mtg #7

Jun 9

Design Mtg #8

Jun 23


